
From: Bondy, Garret E
To: Saric, James
Cc: Abid, Joseph A; Bondy, Garret E; Chase Fortenberry; Garry Griffith; Jeff Keiser; Jessica Winter; Judith Alfano;

 Julie Sims; Kathryn Huibregtse; Martin Lebo; Berkoff, Michael; Paul Bucholtz; Mendoza, Ramon; Richard Gay;
 Sharon Hanshue; Todd.Goeks@noaa.gov; Todd King

Subject: Kalamazoo River Superfund Site - December 2013 Monthly Progress Report
Date: Wednesday, January 15, 2014 2:06:53 PM
Attachments: 011514-Kalamazoo River OU-5-MPR-Final-Dec 2013 SRIFS.pdf

Dear Mr. Saric,
 
On behalf of Mr. Chase Fortenberry and Georgia-Pacific LLC, this email transmits the December 2013
 Monthly Progress Report (report #82).  Hard copies of this submittal have also been sent via
 overnight courier to your and Mr. Bucholtz’s attention.
 
Please contact Mr. Fortenberry with any questions you may have concerning this submittal.
 
Regards,
 
Garret E. Bondy, PE
AMEC Environment & Infrastructure
46850 Magellan Drive, Suite 190
Novi, Michigan 48377
Office 248-313-3660
Fax 248--926-4009
Cell 248-514-1260
Email Garret.Bondy@amec.com
Web www.amec.com

 The information contained in this e-mail is intended only for the individual or entity to whom it is addressed.
Its contents (including any attachments) may contain confidential and/or privileged information.
If you are not an intended recipient you must not use, disclose, disseminate, copy or print its contents.
If you receive this e-mail in error, please notify the sender by reply e-mail and delete and destroy the message.
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January 15, 2014 
 
 
Mr. James Saric 
Remedial Project Manager 
USEPA Region 5 
77 West Jackson Boulevard (SR-6J) 
Chicago, Illinois 60604-3511 
 
Subject: Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 


Supplemental Remedial Investigations/Feasibility Studies  
Monthly Progress Report, December 2013 


   
Dear Jim: 
 
Attached is the 82


nd
 monthly progress report for the Allied Paper, Inc./Portage 


Creek/Kalamazoo River Superfund Site (Site) Supplemental Remedial Investigations/Feasibility 
Studies (SRI/FS). The monthly progress report is submitted per Paragraph 37 of the February 
2007 Administrative Settlement Agreement and Order on Consent (AOC), Docket No. V-W-07-
C-864, and Section 7.1 of the associated Statement of Work (SOW). This report is also 
submitted per Paragraph 19a of the 2007 AOC for Removal Action (Docket No. V-W-07-C-863) 
and Paragraph 19a of the 2009 AOC for Removal Action (Docket No. V-W-09-C-925).   
 
If you have any questions, please do not hesitate to contact me. 
 
Sincerely, 
 
 
 
L. Chase Fortenberry, PG 
Manager – Environmental Engineering, Environmental Affairs 
Georgia-Pacific LLC 
 
Attachments 
 
cc: Michael Berkoff, USEPA 


Ramon Mendoza, USEPA 
Paul Bucholtz, MDEQ  
Judith Alfano, MDEQ 
Sharon Hanshue, MDNR 
Jeff Keiser, CH2M HILL  
Todd King, CDM-Smith  
Todd Goeks, NOAA 
Jessica Winter, NOAA 


 


 


 


Georgia-Pacific LLC 


133 Peachtree Street NE (30303-
1847) 
Atlanta, Georgia 30303 
(404) 652-6166 
(404) 654-4701 fax 
www.gp.com   



http://www.gp.com/
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Julie Sims, NOAA 
Richard Gay, Weyerhaeuser Company 
Martin Lebo, Ph.D., Weyerhaeuser Company 
Kathy Huibregtse, ENVIRON 
Garry Griffith, P.E., Georgia-Pacific LLC 
Garret E. Bondy, P.E., AMEC E&I, Inc. 
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Significant Developments and Activities during the Period: 


• On December 18, 2013, Georgia-Pacific received an e-mail from USEPA containing draft 
comments on the September 20, 2013 revised Draft Area 2 SRI Report. 


• On December 19, 2013, AMEC, on behalf of Georgia-Pacific, obtained a MDNR Permit to 
Use State Land for the location of river staff gauges in Area 4 of the Kalamazoo River.  
AMEC then transmitted the MDNR permit and additional information to the MDEQ Water 
Resources Division, Kalamazoo District Office in response to the MDEQ’s 
November 25, 2013 request for additional information needed to process Georgia-Pacific’s 
October 22, 2013 Joint Permit Application for installation of river staff gauges.  


• On December 20, 2013, Georgia-Pacific received an e-mail from MDEQ containing draft 
comments on the September 20, 2013 revised Draft Area 2 SRI Report.  Submittal of the 
Draft Area 3 SRI Report has been postponed pending a review of and response to both the 
MDEQ and USEPA Draft Area 2 SRI Report comments.  USEPA has approved the 
postponement with the Draft Area 3 SRI Report submittal date to be determined by USEPA at 
a later date. 


• On December 20, 2013, AMEC, on behalf of Georgia-Pacific, submitted select revised draft 


sections of the Area 1 FS to USEPA and MDEQ for review via email. 


• Georgia-Pacific awaits the following: 


– MDEQ’s complete response to the January 9, 2013 Freedom of Information Act 
request. 


– USEPA and MDEQ final comments on the revised Draft Area 2 SRI Report, 
submitted September 20, 2013. 


 


Data Collected and Field Activities Conducted during the Period 


 In December 2013, AMEC participated in split sampling activities with USEPA GLNPO’s 
consultant, CH2M-Hill, for samples collected in the vicinity of the Otsego Dam in Area 3 of the 
Kalamazoo River. 


 In December 2013, AMEC completed planned Area 4 reconnaissance activities which were 
initiated in October 2013. 


 
 
Laboratory Data Received during the Period 


• None. 


 
 
Problems 


• None. 


 


Actions Taken to Correct Problems 


• NA. 
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Developments Anticipated during the Next Two Reporting Periods 


• Georgia-Pacific anticipates receipt of USEPA and MDEQ final comments on the revised Draft 
Area 1 FS and the revised Draft Area 2 SRI Report. 


• Georgia-Pacific anticipates establishment of a new submittal deadline for the Draft Area 3 
SRI Report. 


• Georgia-Pacific anticipates completion of the bank maintenance in the Plainwell No. 2 Dam 
Area, weather permitting.  


• Georgia-Pacific plans to meet with USEPA and MDEQ on January 16, 2014 to discuss 
preliminary agency comments on the revised Draft Area 2 SRI Report and finalizing the Area 
1 FS report. 


• Georgia-Pacific plans to meet with USEPA-Superfund and USEPA-GLNPO on 
January 23, 2014 to discuss design and schedule related to removal of the Otsego Township 
Dam. 
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Significant Developments and Activities during the Period: 
• On December 18, 2013, Georgia-Pacific received an e-mail from USEPA containing draft 

comments on the September 20, 2013 revised Draft Area 2 SRI Report. 
• On December 19, 2013, AMEC, on behalf of Georgia-Pacific, obtained a MDNR Permit to 

Use State Land for the location of river staff gauges in Area 4 of the Kalamazoo River.  
AMEC then transmitted the MDNR permit and additional information to the MDEQ Water 
Resources Division, Kalamazoo District Office in response to the MDEQ’s 
November 25, 2013 request for additional information needed to process Georgia-Pacific’s 
October 22, 2013 Joint Permit Application for installation of river staff gauges.  

• On December 20, 2013, Georgia-Pacific received an e-mail from MDEQ containing draft 
comments on the September 20, 2013 revised Draft Area 2 SRI Report.  Submittal of the 
Draft Area 3 SRI Report has been postponed pending a review of and response to both the 
MDEQ and USEPA Draft Area 2 SRI Report comments.  USEPA has approved the 
postponement with the Draft Area 3 SRI Report submittal date to be determined by USEPA at 
a later date. 

• On December 20, 2013, AMEC, on behalf of Georgia-Pacific, submitted select revised draft 
sections of the Area 1 FS to USEPA and MDEQ for review via email. 

• Georgia-Pacific awaits the following: 
– MDEQ’s complete response to the January 9, 2013 Freedom of Information Act 

request. 
– USEPA and MDEQ final comments on the revised Draft Area 2 SRI Report, 

submitted September 20, 2013. 
 
Data Collected and Field Activities Conducted during the Period 
 In December 2013, AMEC participated in split sampling activities with USEPA GLNPO’s 

consultant, CH2M-Hill, for samples collected in the vicinity of the Otsego Dam in Area 3 of the 
Kalamazoo River. 

 In December 2013, AMEC completed planned Area 4 reconnaissance activities which were 
initiated in October 2013. 

  
Laboratory Data Received during the Period 

• None. 
  

Problems 
• None. 

 
Actions Taken to Correct Problems 

• NA. 
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Developments Anticipated during the Next Two Reporting Periods 
• Georgia-Pacific anticipates receipt of USEPA and MDEQ final comments on the revised Draft 

Area 1 FS and the revised Draft Area 2 SRI Report. 
• Georgia-Pacific anticipates establishment of a new submittal deadline for the Draft Area 3 

SRI Report. 
• Georgia-Pacific anticipates completion of the bank maintenance in the Plainwell No. 2 Dam 

Area, weather permitting.  
• Georgia-Pacific plans to meet with USEPA and MDEQ on January 16, 2014 to discuss 

preliminary agency comments on the revised Draft Area 2 SRI Report and finalizing the Area 
1 FS report. 

• Georgia-Pacific plans to meet with USEPA-Superfund and USEPA-GLNPO on 
January 23, 2014 to discuss design and schedule related to removal of the Otsego Township 
Dam. 
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